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1.0 INTRODUCTION 

This Work Assignment (WA) is divided into ten sections and two Appendices: 

I.O Introduction 
2.0 Project Approach 
3.0 Deliverables 
4.0 Work Schedule 
5.0 Personnel 
6.0 Interviews/Subcontractors/Consultants 
7.0 Exceptions to the Assignment, Anticipated Problems, Special 

Requirements 
8.0 Quality Assurance 
9.0 Cost Estimate 
10.0 References 

Appendix 1 Statement of Work 
Appendix 2 LOE Work Assignment Status Report 

1.1 Background 

This WA Plan describes the proposed technical effort and estimated cost for 
WA 33 under Contract 68-01-7037, Technical Enforcement Support at Hazardous 
Waste Sites. 

The WA will be performed by Interdisciplinary Consulting and Information 
Research (ICAIR), Life Systems, Inc. (Life Systems). Inquiries concerning the 
technical aspects of the WA should be directed to Mr. Timothy E. Tyburski, 
Program Manager. Dr. Roy H. Reuter is the Contract Administrator. 

1.2 Purpose 

An enforcement action under the Comprehensive Environmental Response, 
Compensation and Liability Act (CERCLA) has been initiated. This action is on 
the Rellly Tar hazardous waste site. Site Identification No. TGB815406 in 
St. Louis Park, MN which is in EPA Region V. 

The objectives of this WA are: 

1. To provide human toxicology expert witness/technical support to the 
Environmental Protection Agency (EPA) and the Department of Justice 
(DOJ) in the investigation and litigation process on this WA as a 
subcontractor to Planning Research Corporation (PRC) under Contract 
No. 68-01-7037, Technical Support at Hazardous Waste Sites (TES II). 

2. ' To provide effective Program and Work Assignment management of the 
expert witness/consulting support effort as a aubcontractor to PRC 
under Contract No. 68-01-7037, Technical Support at Hazardous Waste 
Sites (TES II). 
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2.0 PROJECT APPROACH 

2.1 Approach 

The ICAIR approach to expert wltneas/technical support HAa is designed to 
Insure that products are produced on time. In the proper format, with appro­
priate technical emphasis at a reasonable cost. Specifically, ICAIR under­
takes the following tasks. 

1. Carefully reviews the WA upon receipt. 
2. Carefully reviews any background material. 
4. Initiates discussion with EPA/DOJ technical contact to clarify any 

ambiguities and to Insure that EPA/DOJ requirements are fully 
addressed. 

5. Develops detailed selection criteria. 
6. Conducts a pre-screenlng of potential nominees. 
7. Presents a nominees' Information packet to EPA/DOJ for review. The 

packet contains a brief narrative summary of the Individual's 
qualifications and experience; a complete resume and copies of two 
relevant journal articles, authored or co-authored by the nominee. 

8. Assists throughout the selection process. 

a. Conference calls 
b. Face-to-face meetings 

9. Drafts and provides detailed Instructions to nominees. Examples of 
products and specifications to meet format and technical require­
ments are provided. 

10. Negotiates cost-effective rates because fee negotiations with 
experts are handled by an Individual specializing In procurement. 

11. Requires monthly progress updates from technical performers. 
12. Monitors progress against milestones and to EPA/DOJ requirements. 

ICAIR, Life Systems drops experts that do not perform satisfactorily 
from the roster. 

13. Consults with EPA/DOJ to Insure that end products meet the desired 
purpose. 

2.2 Statement of Work 
« 

The effort of this WA Is divided Into six tasks. An outline for the Statement 
of Work (SOW) Is provided below. Appendix 1 contains the complete SOW and 
should be reviewed for greater detail and amplification of the outline. 

Task 

1.0 Review the WA and background material. 

1.1 Review the WA. 
1.2 Initiate discussions with EPA/DOJ technical contacts. 
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2.0 Expert witness Identification and selection. 

2.1 Receive notification of selection of each expert witness from EPA. 

3.0 Prepare assignments for each nominee and each approved expert witness. 

3.1 Obtain signed statements from each nominee and each selected expert 
witness. 

3.2 Initiate procurement action to retain each selected expert witness. 

a. Prepare and transmit the assignment for each selected expert 
witness to perform the VA. 

4.0 Perform technical support activities for the Rellly Tar Site Investigation 
and litigation. 

4.1 Provide technical support In accordance with technical direction 
from the EPA Technical Contact. 

4.2 Upon completion of all technical aspects of this Assignment, return 
all Privileged Information to EPA/DOJ. 

5.0 Incorporate Life Systems' Information management functions. 

5.1 Prepare and submit WA Planning Document. 
5.2 Prepare and submit to the Program Manager the Input for Monthly 

Summary Progress Reports. 

6.0 Incorporate the management needed to successfully meet the WA's Cost, 
Schedule and technical Performance (CSP) objectives. 

6.1 Perform WA Planning. 
6.2 Perform Internal WA management activities. 
6.3 Perform external management activities Including Interfaces with 

EPADOJ/PRC. 

3.0 DELIVERABLES 

3.1 To ICAIR from PRC 

Written notification from PRC of WA Plan approval. 

3.2 To PRC from ICAIR 

Table 3-1 lists the Deliverables (Including Line Item Number, Life Systems 
Data Number, Description or Title of each Deliverable, Due Date, Statement of 
Work (SOW) Task Number and the distribution of the Deliverables) that will be 
prepared In meeting the objectives of the WA. A Final Report Is not required 
for this WA. 
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TABLE 3-1 DATA REQUIREMENTS LIST (DRL) 

Line 
Item 
No. 

Life Systems' 
Data 

Number, TR- Description/Title Due Date 

SOW 
Task 
No. No. 

Copies 
To 

1 693-14 WA Plan 01/16/85 5.1 1 Brlsbln 
4 Van Osten 

2 N/A'"' Selected documents per TBD^^^ 4.0 1 Bitter 
Instructions from EPA, 
such as: 

a. Evaluation of back­
ground Information 

b. Affidavit summarizing 
health effects 

c. Deposition 

(a) N/A = Not Applicable. 
(b) TBD = To Be Determined. 
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4.0 WORK SCHEDULE 

The period of performance of WA 33 for the Rellly Tar Site Investigation and 
Litigation Is 10 months. 

Milestones established for this WA are listed below according to milestone 
number cited In the LOE Work Assignment Status Report (Appendix 2). This 
represents Life Systems' estimate for the WA schedule. Deviations of Interim 
milestones may be experienced and communicated to Life Systems as Technical 
Direction, but may not extend past the prevailing Contract completion date 
(currently September 30, 1986). 

Completion 
No. Description Date 

1. Submit WA Plan. 01/16/85 

2. Receive Approval of WA Plan. 01/31/85 

3. Identify/Schedule Expert. 01/16/85 

4. Begin Expert Witness/Technical Support. 01/16/85 

5. Completion of Expert Witness/Technical Support. 09/30/85 

6. WA Closeout. 10/31/85 

The work schedule by Task Is shown In Figure 4-1. 

5.0 PERSONNEL 

This WA will be managed by Mr. Timothy E. Tyburskl. Timothy Is the Program 
Manager for the Contract. The expert witness/consultant Identification 
process requires close Interaction between EPA/DOJ/ICAIR to Insure that the 
best possible Individuals are retained. The ICAIR approach detailed In 
Section 2.1 provides the basis of this process. It Is not possible at this 
time to Identify the expert witnesses/consultants who will be performing on 
this WA. However, nominees are Identified by ICAIR to the EPA Technical 
Contact for determination of the nominee to be retained as an expert 
witness/consultant. 

5.1 Organization 

Timothy reports to Dr. Roy Renter, Corporate Vice President In charge of 
ICAIR. Roy In turn reports to Dr. Rick Wynveen, Life Systems' President. 

5.2 Key Personnel 

The key person for this WA Is the WA Manager, Mr. Timothy E. Tyburskl. 



Month After Receipt of Award 

1984 L985 1986 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 

TASK DESCRIPTION 0 N D J F M A M J J A S 0 N D J F M A M J J A S 

I.O Review WA and Background Material • 

2.0 Expert Witness Identification 
and Selection 

C 

3.0 Preparation of Technical 
Assignment Packages 

c 

4.0 Performance of Litigation f - - - - — 

Support Actions 

5.0 WA Administration 

6.0 WA Management 

f 5.0 WA Administration 

6.0 WA Management 

5.0 WA Administration 

6.0 WA Management 1 
Monthly Reports A A A A A A A A A 

$ 

t FIGURE 4-1 WORK SCHEDULE SYNOPSIS 
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5.3 Responsibility Delegation 

Mr. Timothy E. Tyburskl has been authorized to Implement the work 'delegated to 
him and for which he Is responsible through: 

a. Management approval of the WA Plan. 
b. Management approval of the program/project assignment budget forms 

which Itemize the work to be done and establish money levels to be 
spent for the work. 

6.0 INTERVIEWS/SUBCONTRACTORS/CONSULTANTS 

None. 

7.0 EXCEPTIONS TO THE ASSIGNMENT, ANTICIPATED PROBLEMS, SPECIAL 
REQUIREMENTS 

7.1 Exceptions to Assignment 

The ICAIR estimate of 77 LOE hours and 129 Expert Witness hours Is shown In 
Section 9.0 (Cost Estimate). The ICAIR estimate Is based on performance of 
the tasks Identified In the SOW (Appendix 1). 

7.2 Anticipated Problems 

No problems In accomplishing the Statement of Work are anticipated at this 
time. 

7.3 Special Requirements 

The special requirements to accomplish the Statement of Work are divided Into 
contractual factors and other factors as shown below: 

a. Contractual factors. None. 

b. Other factors. None. 

8.0 QUALITY ASSURANCE 

The PRC's Quality Assurance (QA) Program, dated April 23, 1984, has been 
specifically Incorporated by reference Into the contract governing this Work 
Assignment. This Work Plan and all subsequent activities and outputs may 
correspondingly be the subject of a random audit pursuant to that QA program 
plan, and carried out by the Contract QA officer. The audit results and any 
corrective action will be Included In the Monthly Progress Report and Annual 
Report. 
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9.0 COST ESTIMATE - Work Assignment No. 33 

HOURS 

PRC LOE 8 
Life System LOE 77 

Total LOE 85 

PRC Clerical 4 
Life Systems Clerical 82 

Total Clerical 86 

TOTAL HOURS llT 

Dollars 

Direct Labor $ 2,932 
Travel 3,778 
ODCs 7,994 
Indirect Costs 8,643 

Subtotal Costs $ 23,347 

Fee • 1.788 

Total WA Cost Estimate $ 25,135 
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APPENDIX 1 

STATEMENT OF WORK 

ICAIR shall furnish all naterlals, supplies, personnel, facillCies, equipment 
and management to carry out the work set forth in this WA. 

Task 

I.O Review the WA and background material. 

1.1 Review the background material provided with the WA, the WA itself, 
and other pertinent background material available to Life Systems. 

1.2 Initiate discussions with EPA/DOJ technical contacts as appropriate 
to clarify any ambiguities associated with the WA and to determine 
precise requirements for effective execution of the WA. 

2.0 Expert witness identification and selection. 

2.1 Receive notification of selection of each expert witness from EPA. 

3.0 Prepare assignments for each nominee and each approved expert witness. 
Assignments for each nominee and for each selected expert witness provide 
the necessary instructions. Scope of Work, and background material to 
ensure that the efforts required by the WA or by the selection process 
are performed in accordance with EPA/DOJ requirements. 

3.1 Obtain a signed "Statement of Familiarity and Compliance With 
Privileged Information" and obtain a signed "Special Restriction 
Applicable to Expert Witnesses" from each nominee and each selected 
expert witness. 

3.2 Initiate procurement action to retain each selected expert witness. 

a. Prepare and transmit the assignment for each selected expert 
witness to perform the WA. 

A.O Perform technical support activities for the Reilly Tar Site 
investigation and litigation. 

4.1 Provide technical support in accordance with technical direction 
from the EPA Technical Contact to include tasks such as the 
following: 

a. Review data analysis reports and background information 
provided by EPA/DOJ. 

b. Identify, acquire and review additional key literature and 
information. 

c. Prepare and submit technical documents in accordance with 
provided content and format specifications, as requested by 
EPA/DOJ. 

Al-1 



CifcS^emhc. 

d. Submit hard copies of key references cited In technical 
documents, as requested by EPA/DOJ. 

e. Prepare and submit sn Affidavit In accordance with content and 
format specifications provided by EPA/DOJ. 

f. Provide telephone technlcsl advice to EPA/DOJ staff to assist 
in preparation of the case. 

g. -Attend case development meetlng(s) at a locatlon(s) and 
schedule requested by the EPA Technical Contact. 

h. Attend the pre-trial meeting. 
1. Provide deposition and/or assistance In the deposing of 

opposition experts, 
j. Prepare and/or respond to Interrogatories, 
k. Attend the trial and provide expert witness testimony. 

4.2 Upon completion of all technical aspects of this Assignment, return 
all Privileged Information to EPA/DOJ. 

5.0 Incorporate Life Systems' information management functions to provide 
internal procedures for control of the collection, preparation, quality, 
assessment, distribution and maintenance of information and documentation. 
This activity shall include preparation and submittal of the WA's Data 
Requirement Items. 

5.1 Prepare and submit WA Planning Document. Prepare and submit the WA 
Plan. 

5.2 Prepare and submit to the Program Manager the input for Monthly 
Summary Progress Reports. 

a. Obtain Monthly Progress Reports from each expert witness. 
b. Prepare Monthly LOE Work Assignment Status Report updates. 
c. Prepare technical inputs for Monthly Summary Progress Reports. 
d. Prepare technical inputs for Monthly WA Progress Report. 

6.0 Incorporate the management needed to successfully meet the WA's Cost, 
Schedule and technical Performance (CSP) objectives and requirements to 
result in EPA satisfaction. 

6.1 Perform WA Planning. 
6.2 Perform internal WA management activities. 
6.3 Perform external management activities including interfaces with 

EPA/DOJ/PRC. 

Al-2 



LOE WORK ASSIGNMENT STATUS REPORT 
WANo 

_fiL 

PfQl No 

1393 
0«le(Mo./Yf) 

Title: EXPERT WITNESS SUP. FOR REILLY TAR INVESTIGATION AND LITIGATION 01/85 

WA Price $23,350 Description: 

1. Identify/schedule expert witness 
2. Provide technical support for Rellly Tar Site 

Investigation and litigation 

LOE Hrs. 77 

Description: 

1. Identify/schedule expert witness 
2. Provide technical support for Rellly Tar Site 

Investigation and litigation WA Plan No. TR-693-1A 

Description: 

1. Identify/schedule expert witness 
2. Provide technical support for Rellly Tar Site 

Investigation and litigation 
Contract No. 68-01-7037 

Description: 

1. Identify/schedule expert witness 
2. Provide technical support for Rellly Tar Site 

Investigation and litigation 

Customer PRC 

Description: 

1. Identify/schedule expert witness 
2. Provide technical support for Rellly Tar Site 

Investigation and litigation 

Contract Type X Coat Plus Fixed Fee 
1 Fixed Price End-Items: 

1. WA Plan 
2. Technical Support as directed 

Personnel: 
PM Mr. T. E. Tyburskl 

End-Items: 

1. WA Plan 
2. Technical Support as directed 

TILS Mr. T. E. Tvburski 

End-Items: 

1. WA Plan 
2. Technical Support as directed 

End-Items: 

1. WA Plan 
2. Technical Support as directed 
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